

From: LarryEvans@bcpeabody.com
To: daniel_paganrosa@yahoo.com; yousevqr@yahoo.com
Cc: andrewgoetz@bcpeabody.com; [FOIA Exemption (b)(6)] SAJ; [FOIA Exemption (b)(6)] SAJ; jllcoll@caribe.net; KenCaraccia@bcpeabody.com
Subject: fw: Field Work Schedule for June 20 - July 1 (UNCLASSIFIED)
Date: Monday, June 13, 2011 1:47:36 PM
Attachments: [File Visits 2.kmz](#)
[Field Visit Schedule 06112011.docx](#)
[File Visits 2.kml](#)
[Meeting Location 18° 26.302"N 66° 40.922" W.kmz](#)
Importance: High

Danny/Yousev -

Attached are files that provide the schedule for the remaining field visits (june 20 - July1). The .docx file has the schedule with site locations and dates. The .kml file provides the locations for these points.

With this information, are we able to contact the respective property owners to ensure the properties will be open (if behind gates/fences) and immediately available for the team? Also, if necessary, will we still be able to orchestrate a crew to cut paths through vegetation to the respective sites so the team can have easy access? If we are able to cut paths and arrange access, it might be possible to accelerate the schedule and complete the inspections before 1 July (my thoughts). [FOIA Exemption (b)(6)] - might that be possible?

Lawrence C. Evans
503.781.7930 (cell)
larryevans@bcpeabody.com
iyutka53@aol.com

From: [FOIA Exemption (b)(6)] SAJ [FOIA Exemption (b)(6)]@usace.army.mil>
Sent: Monday, June 13, 2011 1:33 PM
To: LarryEvans@bcpeabody.com, Marelisa_Rivera@fws.gov, Edwin_Muniz@fws.gov, Soto.Jose@epamail.epa.gov, daniel_paganrosa@yahoo.com, jllcoll@caribe.net
Subject: Field Work Schedule for June 20 - July 1 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Ladies and Gentlemen

Enclosed is the subject for phase 2 Field Work on the project. The meeting location is the baseball field the first day. There should be a bakery in front of the baseball field (For those how need Coffee).

From that location we would drive to location VV15, and move along the points described in the attached field visit schedule.

Also, a Google Earth file that include all the reference points is attached.

Please remember that this schedule is for planning purposes, and will change depending on accessibility and weather conditions.

Should you have any question feel free to contact me at your earliest convenience.

Respectfully

FOIA Exemption (b)(6)

Project Manager

Army Corps of Engineers

Jacksonville District

Antilles Regulatory Section

Tel: FOIA Exemption (b)(6)

Fax: FOIA Exemption (b)(6)

Classification: UNCLASSIFIED

Caveats: NONE